

RESOLUTION 2019 - 126

A RESOLUTION APPROVING A DEDUCTIVE CHANGE ORDER TO AN AGREEMENT WITH INTEGRATED CONSTRUCTION AND NOBILITY, INC. FOR THE HOPKINS ROAD AND LANCER DRIVE PASSIVE PARK IMPROVEMENTS IN THE AMOUNT OF \$19,009.24; AUTHORIZING THE MAYOR TO EXECUTE ANY DOCUMENT NECESSARY TO EFFECTUATE SUCH CHANGE ORDER; PROVIDING FOR AN EFFECTIVE DATE; AND FOR OTHER PURPOSES.

WHEREAS, the City of Powder Springs ("City") did previously enter into an agreement with Integrated Construction and Nobility, Inc. ("Integrated") for the Hopkins Road and Lancer Drive passive park improvements (the "Project");

WHEREAS, Integrated has completed the Project at a cost lower than the contracted amount and offers a deductive change order, and the City desires to accept the deductive change order and close the project;

NOW THEREFORE, be it hereby resolved by the Mayor and Council of the City of Powder Springs that a deductive change order to the existing agreement with Integrated in the amount of (\$19,009.24) is hereby approved, and the Mayor is authorized to execute any document necessary to effectuate same after review and approval by the City Attorney. This Resolution shall be effective upon adoption.


SO RESOLVED this 21st day of October, 2019.



Albert Thurman, Mayor




Henry Lust, Council Member




Thelma C. Farmer, Council Member



Doris Dawkins, Council Member



Patrick Bordelon, Council Member



Patricia Wisdom, Council Member

Attest:


Kelly Axt, City Clerk

**-CITY OF POWDER SPRINGS
CHANGE ORDER SUMMARY**

Project:
Hopkins Road and Lancer Park
Croy Project No. 1476.01

Change Order No.: 1 FINAL
Date: 09/12/19

Contractor:
Integrated Construction and Nobility, Inc.
3335 Carrollton Villa Rica Hwy
Carrollton, GA 30116

Contract Date: 03/19/19
Contract For: Construction

Scope:

Whereas, certain items of construction encountered increased or decreased the approved quantities in the original contract we desire to submit the following Change Order to wit:

Final Change Order: Adjust contract items to actual field quantities.

It is agreed that as a result of the above modification, the contract amount is decreased **\$(19,009.24)** as detailed in the attached Change Order Schedule of Items and that this Change Order is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full and effect, except in so far as it might be modified by this Change Order.

| | | |
|---|----|--------------------|
| The original Contract Sum | \$ | 247,829.59 |
| The net change by previously authorized Change Orders | \$ | - |
| The Contract Sum prior to this Change Order was | \$ | 247,829.59 |
| | | |
| The Contract Sum will increased by this Change Order in the amount of | \$ | (19,009.24) |
| The revised Contract Sum including this Change Order will be | \$ | 228,820.35 |

The Contract Time will be increased by Zero (0) days
The date of Substantial Completion as of the date of this Change Order therefore is

Date this 9-23-19 :

Recommended for Approval:

 *Don Brich*
Croy Engineering, LLC

INTEGRATED CONSTRUCTION AND NOBILITY, INC.

By: *Raymond Bryant*
Title: *President*

CITY OF POWDER SPRINGS

By: _____

Title: _____

(Seal)