



Reso 2023-164

September 11, 2023

Ms. Pam Conner, City Manager  
City of Powder Springs  
Powder Springs Police Department  
1114 Richard D. Sailors Pkwy  
Powder Springs, GA 30127

**Re: Change Order No. 1 – ARPA Stormwater Repair Project  
City of Powder Springs  
Croy Project No. 1546.007**

Dear Ms. Conner,

Enclosed for your review and approval are three (3) original copy sets of Change Order No. 1 to the City of Powder Springs contract with S. H. Creel Contracting LLC for the construction of the ARPA Stormwater Repair Project. This change order extends the original contract completion date by eighty days, from June 11, 2023, to August 30, 2023, due to unforeseen utility conflicts.

Please execute all three (3) copies and return two to the attention of Lesley Weaver at Croy Engineering, LLC. We will return one fully executed copy to S. H. Creel Contracting LLC and keep one for our files.

If you have any questions, please contact me at (770)-971-5407.

Sincerely,

A handwritten signature in black ink that reads "Daniel B. Dobry, Jr." with a stylized flourish at the end.

Daniel B. Dobry, Jr, P.E., PTOE, AICP  
Program Manager

DBD/lw

Enclosure(s): Change Order No. 1 (Three originals)

cc: Project File  
Reading File

CITY OF POWDER SPRINGS  
CHANGE ORDER SUMMARY

**Project:**  
ARPA Stormwater Repair  
Croy Project No. 1546.007

**Change Order No.:** 1  
**Date:** 08/14/23

**Contractor:**  
S. H. Creel Contracting LLC  
756 White Blossom Court  
Powder Springs GA 30127

**Contract Date:** 01/03/23  
**Contract For:** Construction

**Scope:**

Whereas, unforeseen utility conflicts encountered during construction increased project completion days in the original contract, we desire to submit the following Change Order to wit:

**Change Order No. 1 - Extend Contract completion date by eighty (80) days, from June 11, 2023, to August 30, 2023.**

It is agreed that as a result of the above modification, there is no change in the contract amount and that this Change Order is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full and effect, except in so far as it might be modified by this Change Order.

The original Contract Sum	\$	481,601.94
The net change by previously authorized Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	481,601.94
The Contract Sum will increase by this Change Order in the amount of	\$	-
The revised Contract Sum including this Change Order will be	\$	481,601.94
The Contract Time will be increased by <b>eighty days</b>		80
The date of Substantial Completion as of the date of this Change Order therefore is		08/30/23

Date this 9/11/2023:

**Recommended for Approval:**

Daniel B. Dohy Jr.  
Croy Engineering, LLC

S. H. CREEL CONTRACTING LLC

By: [Signature]

Title: President

CITY OF POWDER SPRINGS

By: \_\_\_\_\_

Title: \_\_\_\_\_

(Seal)



CITY OF POWDER SPRINGS  
CHANGE ORDER SUMMARY

**Project:**  
ARPA Stormwater Repair  
Croy Project No. 1546.007

**Change Order No.:** 1  
**Date:** 08/14/23

**Contractor:**  
S. H. Creel Contracting LLC  
756 White Blossom Court  
Powder Springs GA 30127

**Contract Date:** 01/03/23  
**Contract For:** Construction

**Scope:**

Whereas, unforeseen utility conflicts encountered during construction increased project completion days in the original contract, we desire to submit the following Change Order to wit:

**Change Order No. 1 - Extend Contract completion date by eighty (80) days, from June 11, 2023, to August 30, 2023.**

It is agreed that as a result of the above modification, there is no change in the contract amount and that this Change Order is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full and effect, except in so far as it might be modified by this Change Order.

The original Contract Sum	\$	481,601.94
The net change by previously authorized Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	481,601.94
The Contract Sum will increase by this Change Order in the amount of	\$	-
The revised Contract Sum including this Change Order will be	\$	481,601.94
The Contract Time will be increased by <b>eighty days</b>		80
The date of Substantial Completion as of the date of this Change Order therefore is		08/30/23

Date this 9/11/2023:

**Recommended for Approval:**

Daniel B. Dohy Jr.  
Croy Engineering, LLC

S. H. CREEL CONTRACTING LLC

By: [Signature]

Title: President

CITY OF POWDER SPRINGS

By: \_\_\_\_\_

Title: \_\_\_\_\_



**CITY OF POWDER SPRINGS  
CHANGE ORDER SUMMARY**

**Project:**  
ARPA Stormwater Repair  
Croy Project No. 1546.007

**Change Order No.:** 1  
**Date:** 08/14/23

**Contractor:**  
S. H. Creel Contracting LLC  
756 White Blossom Court  
Powder Springs GA 30127

**Contract Date:** 01/03/23  
**Contract For:** Construction

**Scope:**

Whereas, unforeseen utility conflicts encountered during construction increased project completion days in the original contract, we desire to submit the following Change Order to wit:

**Change Order No. 1 - Extend Contract completion date by eighty (80) days, from June 11, 2023, to August 30, 2023.**

It is agreed that as a result of the above modification, there is no change in the contract amount and that this Change Order is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full and effect, except in so far as it might be modified by this Change Order.

The original Contract Sum	\$	481,601.94
The net change by previously authorized Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	481,601.94
The Contract Sum will increase by this Change Order in the amount of	\$	-
The revised Contract Sum including this Change Order will be	\$	481,601.94
The Contract Time will be increased by <b>eighty days</b>		80
The date of Substantial Completion as of the date of this Change Order therefore is		08/30/23

Date this 9/11/2023:

**Recommended for Approval:**  
Daniel B. Dohy Jr.  
Croy Engineering, LLC

S. H. CREEL CONTRACTING LLC  
By: [Signature]  
Title: President

**CITY OF POWDER SPRINGS**  
By: \_\_\_\_\_  
Title: \_\_\_\_\_

