

**CITY OF POWDER SPRINGS  
CHANGE ORDER SUMMARY**

**Project:**  
**Hopkins Road and Lancer Park**  
Croy Project No. 1476.01

**Change Order No.:** 1 FINAL  
**Date:** 09/12/19

**Contractor:**  
Integrated Construction and Nobility, Inc.  
3335 Carrollton Villa Rica Hwy  
Carrollton, GA 30116

**Contract Date:** 03/19/19  
**Contract For:** Construction

**Scope:**

Whereas, certain items of construction encountered increased or decreased the approved quantities in the original contract we desire to submit the following Change Order to wit:

**Final Change Order:** Adjust contract items to actual field quantities.

It is agreed that as a result of the above modification, the contract amount is decreased **\$(19,009.24)** as detailed in the attached Change Order Schedule of Items and that this Change Order is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full and effect, except in so far as it might be modified by this Change Order.

The original Contract Sum	\$	247,829.59
The net change by previously authorized Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	247,829.59

The Contract Sum will increased by this Change Order in the amount of	\$	<b>(19,009.24)</b>
The revised Contract Sum including this Change Order will be	\$	228,820.35


The Contract Time will be increased by Zero (0) days  
The date of Substantial Completion as of the date of this Change Order therefore is

Date this 9-23-19:

**Recommended for Approval:**

  
Croy Engineering, LLC

**INTEGRATED CONSTRUCTION AND NOBILITY, INC.**

By:   
Title: President

**CITY OF POWDER SPRINGS**

By: \_\_\_\_\_  
Title: \_\_\_\_\_

(Seal)