

**CITY OF POWDER SPRINGS
CHANGE ORDER SUMMARY**

Project:
ARPA Stormwater Repair
Croy Project No. 1546.007

Change Order No.: 1
Date:

Contractor:
S. H. Creel Contracting LLC
756 White Blossom Court
Powder Springs GA 30127

Contract Date: 01/03/23
Contract For: Construction

Scope:

Whereas, unforeseen utility conflicts encountered during construction increased project completion days in the original contract, we desire to submit the following Change Order to wit:

Change Order No. 1 - Extend Contract completion date by eighty (80) days, from June, 11, 2023 to August 30, 2023.

It is agreed that as a result of the above modification, there is no change in the contract amount and that this Change Order is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full and effect, except in so far as it might be modified by this Change Order.

The original Contract Sum	\$	481,601.94
The net change by previously authorized Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	481,601.94
The Contract Sum will increase by this Change Order in the amount of	\$	-
The revised Contract Sum including this Change Order will be	\$	481,601.94
The Contract Time will be increased by eighty days		80
The date of Substantial Completion as of the date of this Change Order therefore is		08/30/23

Date this _____:

Recommended for Approval:

Croy Engineering, LLC

S. H. CREEL CONTRACTING LLC

By: _____

Title: _____

CITY OF POWDER SPRINGS

By: _____

Title: _____

(Seal)