RESOLUTION NO. 2018-091

A RESOLUTION APPROVING AND AUTHORIZING THE MAYOR TO EXECUTE A CHANGE ORDER IN THE AMOUNT OF $4,545.00 TO THE AGREEMENT WITH ARDITO CONSTRUCTION COMPANY, INC. FOR STORMWATER FAILURE ENCOUNTERED DURING THE REPAIR AT THE INTERSECTION OF FAMBROUGH DRIVE AND SPRINGS INDUSTRIAL DRIVE; PROVIDING FOR AN EFFECTIVE DATE; AND FOR OTHER PURPOSES
WHEREAS, the City of Powder Springs Public Works Department identified a void in the roadway and shoulder at the intersection of Fambrough Drive and Springs Industrial Drive, which was authorized for repair by Ardito Construction Company, Inc. (“Ardito”) under Resolution 2018-060 for an amount of $29,867.00 (the “Project”); and
WHEREAS, during Project repairs, Ardito encountered a failed stormdrain pipe in the roadway that required replacement, which was authorized by the City as a change order to the Project contract under Resolution 2018-090 for an additional sum of $9,657.00; and

WHEREAS, subsequent to the aforementioned change order, which was based upon a unit price, it was determined that additional pipe quantities would be needed at an additional cost of $4,545.00; and

WHEREAS, and the City finds it in the interest of public health and welfare to include to complete the Project with the added cost; 

NOW THEREFORE, BE IT HEREBY RESOLVED by the Mayor and Council of the City of Powder Springs that it approves and authorizes the Mayor to execute a change order in the amount of $4,545.00  to the agreement with Ardito for replacement of stormdrain pipe, thereby increasing the total Project cost from $39,524.00 to $44,069.00.  This resolution shall become effective immediately upon adoption.
SO RESOLVED this 18th day of June, 2018.
Albert Thurman, Mayor







Patrick Bordelon, Council Member








Doris Dawkins, Council Member

Patricia Wisdom, Council Member

[signatures continued on following page]
Henry Lust, Council Member








Thelma C. Farmer, Council Member
ATTEST:  

________
_______

     Kelly Axt, City Clerk
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