

**REVISION TO 15th AMENDMENT TO
PROGRAM MANAGEMENT SERVICES AGREEMENT**

THIS REVISION TO THE FIFTEENTH AMENDMENT TO THE 2016 SPLOST PROGRAM MANAGEMENT SERVICES AGREEMENT (“Fifteenth Amendment”) made as of the 1st day of April, in the year Two Thousand and Twenty-Four, by and between City of Powder Springs (the “Owner”) and Croy Engineering, LLC (the “Program Manager”).

WHEREAS, the Owner and Program Manager entered into the Program Management Services Agreement (the “Agreement”) dated as of September 22nd, 2015;

WHEREAS, this is the 2nd revision to the Fifteenth Amendment, as the 1st revision to the Fifteenth Amendment was dated the 7th day of June 2021.

WHEREAS, the parties desire to amend the Agreement to require Program Manager to provide additional services under the Agreement and to be compensated therefore;

Now Therefore, for good and valuable consideration, the Owner and Program Manager Agree to amend the Agreement and it shall be amended as follows:

In accordance with Article 3.2, Program Manager is authorized to perform Additional Services (as defined in the Agreement) for re-design of intersection improvements project at the intersection of Sailors Parkway at Powder Springs Road and Forest Hill Road. The additional scope of work is as follows:

Land Survey

Perform field run topographic survey and produce planimetrics and Digital Terrain Model (DTM):

along Powder Springs Road, Sailors Parkway and Forest Hill Road in close accordance with the approved concept.

Additional utilities will be located if they are visible or marked. SUE Level B is not included.

All work will be performed using Georgia State Plane Datum.

\$ 10,000.00

Intersection Design

Re-design intersection improvements at the intersection of Sailors Parkway at Powder Springs Road and Forest Hill Road. Work to include design of median, some resurfacing, some widening, sidewalk, striping, inter-parcel access road and a new signal. Produce plan sheets and specifications for construction documents. Coordinate with CDOT for signal coordination.

\$ 184,800.00

Redesign Budget:	\$194,800.00
<u>Less amount remaining in current budget:</u>	<u>\$34,555.00</u>
Total Project Budget:	\$160,245.00

In accordance with Article 3.2, Article 4.1.3.3 and Article 4.1.2 Program Manager is authorized to provide necessary Field Engineering, Inspection Services and Right of Way Acquisition Services and will be compensated on an hourly basis in accordance with Exhibit B of the Agreement.

IN WITNESS WHEREOF the parties have made and executed this revision to the fifteenth Amendment to the Agreement as of the date and year written above.

OWNER

PROGRAM MANAGER

CITY OF POWDER SPRINGS

CROY ENGINEERING, LLC

By: Albert Shuman
Mayor, City of Powder Springs, GA

By: By A
Member, Croy Engineering, LLC

ATTEST:

ATTEST:

By: Kelly

By: Mike