

Invoice



Ardito Construction Company Inc.

1290 Austell Road, SE

Marietta, GA 30008

Phone/ Fax: 770-435-3776

E-mail: chuck.ardito@arditoconstruction.com

Date	Invoice #
6/5/2019	1582

Bill To

Project

City of Powder Springs
3006 Springs Industrial Dr.
Powder Springs, Ga. 30127

Marietta Street Water Main Connection

Terms

Net 30

DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	TOTAL
Water Main Connection Changes in Project Scope				
Marietta Street to Pineview Drive April 23 - May 24, 2019				
- Change in Direction (8" One 45 Degree Bend, Four 22.5 Degree Bends)	EA	3	400.00	1,200.00
- Contractor's Hourly Rate	Hrs.	9	250.00	2,250.00
NOTE: 1. Investigating, Excavating, Jackhammer Removal and Haul Off of 9 x 5 x 7 ft. Septic Tank In Conflict with Water Line Installation. - 6 Hours 2. Investigating 8" Lead Joint Cast Iron Water Main In Conflict with New Water Main Installation. (8 x 3/4" Tap, Cut, Removal and Haul Off) - 3 Hours				
- 8 inches GAB, 6 inches Concrete, Trench Cap 1 foot larger than ditch in all directions Tack Coat 2 inches Type E or F Asphalt	S.F.	83	10.25	850.75
- 24 inch Vertical Curb	L.F.	-4	32.50	-130.00
- Sidewalk 4 Inches Thick	S.F.	-17	7.95	-135.15

Please Call Me If You Have Any Questions Or Concerns:(678) 618-0240

Total Cost: \$4,035.60