



# COBB COUNTY CDBG PROGRAM OFFICE

192 Anderson Street, Suite 150  
Marietta, Georgia 30060  
Phone: (770) 528-1455 Fax: (770) 528-1466  
www.cobbcounty.org/cdbg

Kimberly Roberts  
Managing Director



## COMMUNITY DEVELOPMENT BLOCK GRANT

**NAME OF CITY/AGENCY:** City of Powder Springs.

**SUBRECIPIENT AGREEMENT [CONTRACT] NO.:** CD23-C23C8 PUBLIC FACILITIES

**AMENDMENT NO. 1**

**EFFECTIVE DATE OF THIS AMENDMENT:** April 18, 2023

Effective on the date written above, the SUBRECIPIENT AGREEMENT identified above is amended to reflect the changes listed below. All other language, requirements and provisions of the original SUBRECIPIENT AGREEMENT shall remain unchanged and in full force.

**Changes:**

- The initial CDBG award of \$59,848.34 has been amended to include an additional allocation of \$22,083.66 for public facilities. As such, your total project award is \$81,932.00.

Project Description	Initial Budget	Increased Budget PY23	Total Project Allocation
Facility Improvements	\$59,848.34	\$22,083.66	\$81,932.00

- The termination date for the AGREEMENT, as amended, shall be extended to
- The Scope of Services of the AGREEMENT shall be revised and is attached hereto.
- The Budget for this AGREEMENT shall be revised and is attached hereto.

These alterations shall be incorporated, herein, as changes in language stated in the aforementioned AGREEMENT. All other portions of the AGREEMENT shall remain unchanged.

A copy of this Amendment No. 1 shall be appended to the original PY2023 PUBLIC FACILITY AGREEMENT.

**COBB COUNTY CDBG PROGRAM OFFICE:**

By: R Walker-Towers  
Rabihah Walker-Towers, Deputy Director

Date: 4/18/23

ATTEST:  
By: [Signature]

**SUBRECIPIENT:**

By: Alhat Shuman

Title: Mayor

Date: 5/25/23

ATTEST:  
By: [Signature]



**COBB COUNTY  
CDBG PROGRAM OFFICE**

192 Anderson Street, Suite 150  
Marietta, Georgia 30060  
Phone: (770) 528-1455 Fax: (770) 528-1466  
www.cobbcounty.org/cdbg

Kimberly Roberts  
Managing Director



**2023 CDBG BUDGET REVISION**

Subrecipient: Powder Springs

Date: June 1, 2023

PROJECT BUDGET ITEMS	Original Budget	Revision #1	Revision #2	Total Revised Budget
<b>I. Personnel:</b>				
Salaries & Wages				
Fringe Benefits				
Consultants & Contract Services				
Subtotal				
<b>II. Non-Personnel:</b>				
Space Costs				
Rental/Lease or Purchase Equipment				
Travel				
Other Costs				
Subtotal				
III. Architectural/Engineering Design				\$ 5,600.00
IV. Acquisition of Real Property				
V. Construction/Rehabilitation				\$ 158,875.00
VI. Other				
<b>TOTAL COSTS</b>				<b>\$ 164,475.00</b>

*Albert Thurman*  
Authorized Signature

Al Thurman, Mayor  
Printed Name & Title

5/25/23  
Date

\_\_\_\_\_  
Signature of CDBG Program Office

\_\_\_\_\_  
Printed Name & Title

\_\_\_\_\_  
Date