

RESOLUTION NO. 2025 - 073

A RESOLUTION APPROVING AND AUTHORIZING THE MAYOR TO EXECUTE AND STAFF TO ISSUE CHANGE ORDERS NEEDED TO COMPLETE CERTAIN ADDITIONAL STORMWATER REPAIRS IN THE AMOUNT OF \$12,936.55 FOR THE LEWIS ROAD PROJECT AND \$22,204 FOR THE FOREST HILL ROAD PROJECT; PROVIDING FOR AN EFFECTIVE DATE; AND FOR OTHER PURPOSES.


WHEREAS the City of Powder Springs ("City") previously authorized under Resolution 2024-090 unit-price on-call contracts with several top-ranked firms evaluated through a bid process to make needed repairs and perform necessary maintenance upon the City's stormwater system under the funding from its American Rescue Plan Act grant and within its Stormwater Fund; and


WHEREAS based upon the infrastructure assessment conducted by Lowe Engineers, stormwater staff selected high priority repairs for failed or failing pipes, and the City thereafter approved work on Lewis Road to be performed by SH Creel in the amount of \$89,321 and on Forest Hill to be performed by Site Engineering in the amount of \$330,181.33; and


WHEREAS both projects required additional work to be performed to complete said repairs, and the City desires to approve change orders for the amounts of \$12,936.55 for the Lewis Road project completed by SH Creel and for the amount of \$22,204 for the Forest Hill Road project completed by Site Engineering.


NOW THEREFORE, BE IT HEREBY RESOLVED by the Mayor and Council of the City of Powder Springs that it approves and authorizes the mayor to execute and stormwater staff to issue change orders to SH Creel in the amount of \$12,936.44 and to Site Engineering in the amount of \$22,204.


SO RESOLVED AND EFFECTIVE this 21st day of April 2025.



Albert Thurman, Mayor


Henry Lust, Council Member



Doris Dawkins, Council Member


Dwayne Green, Council Member


Dwight McMurtry, Council Member


Patricia Wisdom, Council Member

ATTEST:


Kelly Axt, City Clerk