	Completed STWP Projects FY 2020, City of Powder Springs							
Plan Element	Project or Activity	Completed	Currently Underway	Postponed	Not Accomplished	Explanation for Postponed or Not Accomplished Project	Responsible Party	
Economic Development	Host annual downtown business open house; Host annual reception for downtown property owners.			X		Evaluating an alternative in light of COVID or will postpone until we are beyond the pandemic.	Economic Development	
Economic Development	Recruit sustainable development on Lewis Road and near U.S. 278		X				Economic Development	
Economic Development	Market development of South Square		X				City Manager; Economic Development; DAPS; DDA	
Economic Development	Market redevelopment areas		X				City Manager; Economic Development; DAPS; DDA	
Economic Development	Public outreach: messenger; signage; brochures and cards, and website review to be conducted bi-monthly		X				City Manager; Economic Development; DAPS; DDA	
Economic Development	Develop and continue to refine South Square redevelopment area		X				Community Development; SPLOST Program Manager; Economic Development	
Economic Development	Develop Economic Development Strategy – update annually, including evaluation of marketing to hits on city and economic development websites		X				Community Development; Economic Development	
Economic Development	Host annual meetings with local businesses, including those within industries recommended for recruitment in Fanning Report			X		Postpone IN PERSON to post COVID.	City Manager; Economic Development; DAPS; DDA	
Economic Development	Identify and attend industry events occurring within the region			Х		Postponed due to COVID	City Manager; Economic Development; DAPS	
Economic Development	Inventory and assess all potential and existing industrial and commercial properties		X				City Manager; Economic Development; DAPS	
Economic Development	Create printed and electronic site information packets on potential		X				Economic Development	

	Completed STWP Projects FY 2020, City of Powder Springs							
Plan Element	Project or Activity	Completed	Currently Underway	Postponed	Not Accomplished	Explanation for Postponed or Not Accomplished Project	Responsible Party	
	development areas, vacant sites, and							
	downtown properties. Create							
	brochures for targeted industries.							
Economic	Recruit developer for mixed use						Economic	
Development	remodel of existing town square		Х				Development; DDA	
Economic	Continue training and strengthening						Economic	
Development	capacity of DAPS and DDA						Development; DAPS;	
			Х				DDA	
Economic	Continue expanding relationships with						Economic	
Development	Cobb County and external partners		Х				Development	
Economic	Continue to refine and update		V				Economic	
Development	incentives policy program		Χ				Development	
Economic	Market the economic development						Economic	
Development	office as the "go-to" for local business						Development	
	owners in solving problems		Х				Faanamia	
Economic Development	Continue to widely publicize the programs and services available						Economic	
Development	through the Powder Springs Economic						Development	
	Development Department		Χ					
Economic	Further develop the local business		Λ				City Manager	
Development	ambassador program						Economic	
Dovolopinone	ambaccador program						Development; DAPS;	
				Χ		COVID impacts.	DDA	
Economic	Continue intentional, one-on-one						City Manager;	
Development	outreach to local businesses						Economic	
•							Development; DAPS;	
			х				DDA	
Economic	Develop and update an online						City Manager;	
Development	business directory in partnership with						Economic	
	the Powder Springs Business Group.						Development; DAPS;	
		Х					DDA	
Economic	Host business tours for community						City Manager;	
Development	leaders						Economic	
							Development; City	
				Х		Postponed due to COVID.	Clerk	
Economic	Explore the potential to develop a						Community	
Development	mobile application to feature local						Development;	
	businesses					The control of the state of the	SPLOST Program	
						This project has been removed, because no	Manager; Economic	
					Χ	longer needed.	Development	

	Completed STWP Projects FY 2020, City of Powder Springs							
Plan Element	Project or Activity	Completed	Currently Underway	Postponed	Not Accomplished	Explanation for Postponed or Not Accomplished Project	Responsible Party	
F	Continue believe beautifusion			1		T	Oit.	
Economic Development	Continue helping local businesses engage with local schools						Community Development;	
Development	engage with local schools						Economic	
			Χ				Development	
Economic	Continue to convene downtown						City Manager;	
Development	business and property owners together					COVID impacts; we did do coffee and	Economic	
	on a regular basis					donuts recently as outreach to downtown	Development; DAPS;	
				X		businesses.	DDA	
Economic	Host a Developers Day						Economic	
Development							Development;	
				X		Planning underway but impacted by COVID.	Community Development	
Economic	Create a video on "Why Powder			^		Fianning underway but impacted by COVID.	Economic	
Development	Springs?"						Development;	
Borolopillolik	opgo.		Χ				Consultants	
			l .				1	
Economic	Explore resources available through						Economic	
Development	Kennesaw State University		Χ				Development	
Economic	Support efforts/activities of the Powder						Economic	
Development	Springs Business Group		Χ				Development	
Economic	Gather intelligence on "market holes"						Economic	
Development	in Powder Springs		Х				Development; Consultants	
Economic	Explore the feasibility of developing a						Economic	
Development	co-working space					COVID will change that environment of	Development;	
	or working opace				Χ	sharing spaces.	Consultants	
Economic	Develop a tutorial on how to do						Economic	
Development	business in Powder Springs						Development;	
							Community	
_			Χ				Development	
Economic	Investigate the potential for a National						Economic	
Development	Main Street and Georgia Main Street						Development;	
	Designation		Х				Community Development	
Economic	Conduct a marketing and branding		^				Economic	
Development	study that will research Powder						Development;	
_ 5.5.5pmon	Springs' target demographic(s), and						Community	
	create strategies for attracting new						Development	
	residents, business owners, tourists,							
	and development.		Χ					

	Completed STWP Projects FY 2020, City of Powder Springs							
Plan Element	Project or Activity	Completed	Currently Underway	Postponed	Not Accomplished	Explanation for Postponed or Not Accomplished Project	Responsible Party	
	TA 121 05 12 0	1	I		T			
Land Use	Annex parcels identified in the comprehensive plan		Х				All Departments	
Land Use	Update City boundary map with actions through the General Assembly-annual submittals as appropriates		X				Community Development	
Land Use	Town Square Development: trail head, land acquisition and development of multi-use trail, amphitheater lawn, stage, play art, fountain, shared space with pavers, bocce	X					Community Development, DAPS, DDA	
Land Use	Continuously review the Unified Development Code and prepare additional updates as needed to eliminate discrepancies, make it more user friendly, and review and revise regulations		X				Community Development	
Community Facilities & Services	Community Rating System to lower flood insurance premiums		Х				Administration; Community Development	
Community Facilities & Services	Facilitate functions and events on square		х	X		Ongoing where we can (M2R art; trunk or treat drive through) but postponed large events	Community Development Parks, Rec & Cultural	
Community Facilities & Services	Develop an RFP for planning services for a greenspace master plan to identify locations for future parks, programming needs, current levels of service, and funding mechanisms to fund all identified improvements.	X			Х	RFP not completed, but the city has pursued completion of park projects. A new project has been added to the STWP to replace this one. "Continue to protect greenspace and continue implement park plans."	Community Development; Parks &	
Community Facilities & Services	Implement sidewalk improvements based upon study recommendations			X		Need to utilize existing sidewalk inventory and prioritize and plan sidewalk projects. This will be done with SPLOST 2022 if passed. If not passed, an alternate funding source will be needed.	Community Development; Public Works	
Community Facilities & Services	Prepare appropriate redevelopment plan based on LCI study		Х					
Community Facilities & Services	Infrastructure reporting implementation and repair/replacement schedule and completion.		X				Community Development; Public Works	

Plan Element	Project or Activity	Completed	Currently Underway	Postponed	Not Accomplished	Explanation for Postponed or Not Accomplished Project	Responsible Party
Community Facilities & Services	Theatre and reception hall: market for events, schedule events, and maintenance			X		Postponed because of COVID	Arts Commission; City Manager; Economic Development Park, Rec & Cultural
Community Facilities & Services	Citizen survey		x				City Manager; City Clerk
Community Facilities & Services	Develop marketing and use strategy for city trails (5K; PD Bike Patrol; Cameras; etc.)		х				Community Development; Police Department; Economic Development; City Manager, Parks & Rec
Community Facilities & Services	Institute Community Policing Program to include CAP, 4P meetings, Business Watch, etc		х				Police Department Parks, Rec & Cultural
Community Facilities & Services	Institute Community Emergency Response Team program; update COOP		х				Finance; Police Department; Public Works; City Manager
Community Facilities & Services	Implement monthly Playground Safety Inspection Program	X				New project added to address ongoing program.	Parks & Rec
Community Facilities & Services	Develop and implement SOP's for the Downtown Park		X				Parks & Rec
Natural & Historic Resources	Seven Springs Walking Tour Markers; update and implement trail signage program.		X				Community Development; Economic Development; Parks & Rec
Natural & Historic Resources	Maintenance of Landscaping on parkway/roads & at newly landscaped areas		X				Public Works, Parks & Recreation
Natural & Historic Resources	Conduct a signage and wayfinding study that builds off the branding study from ED41 and creates a strategy to increase awareness of Powder Springs for Silver Comet Trail users, increase wayfinding capabilities throughout the City's trail system, and		X				Community Development Parks & Recreation

		•	Currently		Not Accomplished	Explanation for Postponed or Not Accomplished Project	Responsible Party
Plan Element	Project or Activity	Completed	Underway	Postponed			
					1	T	T
	create cohesive and attractive signage throughout the City.						
Natural &							Community
Historic	Implement the recommendations of						Development
Resources	the signage and wayfinding study	Χ					Parks & Recreation
ransportation	Realignment of Flint Road at Powder Springs Road	X					Public Works
ransportation	Flex Bus Expansion			x		Work is underway with Cobb DOT to address transportation and transit needs as part of the CTP. Delays have occurred as a result of COVID	Public Works; CobbLink
Transportation	Designate a Trail Head at the						
	intersection of Oakview Drive and						
	Jackson Street at existing parking lot	Х					
ransportation	Jackson Way Streetscape:						
	reconfiguration, landscaped planters,						
	sidewalks, both sides	Χ					
ransportation	Murray Avenue A (Hotel Avenue to						
	Atlanta Street): Remains one way, add					Not consistent with current plans. Downtown	
	20' angled parking on both side				Х	park located in different area.	
ransportation	Murray Avenue B (Atlanta Street to						
	Lewis Road): Add 18', 90 degree					Not consistent with current plans. Downtown	
	parking on one side				Х	park located in different area.	
ransportation	Jackson Way Reconfiguration: two 10'	V					
rananartatis:	travel lanes	Х					
ransportation	Realignment of Flint Road at Powder Springs Road	Х					
Transportation	Develop road rating system to serve	^					
ransportation	as basis for road improvement projects						
	and update every 3-5 years		Х				
and Use	Prepare appropriate redevelopment		Λ				
und 030	plan based on LCI study		Χ				