

RESOLUTION NO. 2025 - 045

A RESOLUTION APPROVING AND AUTHORIZING THE MAYOR TO EXECUTE A CHANGE ORDER TO THE AGREEMENT WITH GOODWIN MILLS AND CAWOOD TO UPDATE THE CITY'S STORMWATER GEOGRAPHIC INFORMATION SYSTEM DATABASE FOR A NET INCREASE IN THE AMOUNT OF \$4198; PROVIDING FOR AN EFFECTIVE DATE; AND FOR OTHER PURPOSES.

WHEREAS the City of Powder Springs (hereinafter "the City") previously authorized Goodwin Mills & Cawood to prepare the 5-year update to the City's Stormwater Management Plan ("SWMP") pursuant to the terms of its National Pollutant Discharge Elimination System (NPDES) permit; and

WHEREAS the scope of work did not include an update to the Geographic Information System database that documents stormwater inspections and is used to produce reports as well as maps and tables needed for the City's annual report; and

WHEREAS the City recently inventoried and mapped the system in GIS, and the data collected as part of this process did not match the City's existing database schema and requires data reconciliation to bring the updated data into the city's existing GIS database to ensure that staff only inspect and report on stormwater infrastructure required by the City's Phase I Large Municipal Separate Storm Sewer System (MS4) Permit; and

WHEREAS new inspection forms for ponds, underground detention, and retrofitting assessments were submitted as part of the City's updated Stormwater Management Plan, and these forms will need to be updated since the City is using digital forms and mobile applications to perform these inspections.

WHEREAS the current GMC contract has an unused amount of \$5082, which when deducted from the amount needed to complete the GIS update of \$9,280, results in a net change order of \$4198, and the City desires to update the GIS database and increase the overall contract amount by \$4198.

NOW THEREFORE, be it hereby resolved by the Mayor and Council of the City of Powder Springs that it approves and authorizes the mayor to execute a change order to the agreement with GMC for a net increase in total contract amount of \$4198, subject to review and approval by the City Attorney.


SO RESOLVED and EFFECTIVE this 17th day of March 2025.

Absent
Albert Thurman, Mayor

Henry Lust
Henry Lust, Council Member

Doris Dawkins
Doris Dawkins, Council Member


RESOLUTION NO. 2025 - 045




Dwayne Green, Council Member



Dwight McMurtry Council Member



Patricia Wisdom, Council Member

ATTEST: 
Kelly Axt, City Clerk